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ESTIMATE RUN 12/14/2005

ESTIMATE SUMMARY 13:30:23

CONTID: C14623         ESTIMATE NO: 0005 PROG 2002

PCN: 14623-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER ROAD: MISS. TO COLORADO PERCENT TIME:

PROJECT NO: STA 0831-092                  

PARKER ROAD: MISS. TO COLORADO

NAME OF ROAD: 83A

PROJECT COUNTIES: DENVER

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 11/17/2005 DATE TIME STARTED 06/01/2005

14802 W. 44TH AVE. DATE LET 02/17/2005 DATE WORK BEGAN 06/01/2005

 DATE AWARDED 03/07/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,575,923.49 PARTICIPATING $ $ 27,817.36

AWARD PROJECT AMT: 1,746,398.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

98.42%

24,940.39

27,817.36

27,817.36

27,817.36

$

$

$

$

1,550,983.10

0.00

1,550,983.10

0.00

1,550,983.10

-26,195.97

0.00

1,524,787.13

0.00

AMOUNT DUE 1,524,787.13 27,817.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,817.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

60.0
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PCN: 14623-BID    ESTIMATE RUN 12/14/2005

PROJECT: STA 0831-092                  ESTIMATE NO: 0005 13:30:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 1,858.000 1,858.000

SY  0.000 0.00

10.50000 1,858.000 19,509.00

202-00200  
 

0010 *REMOVAL OF CURB AND GUTTER 4,151.000 4,151.000

LF  0.000 0.00

4.20000 4,151.000 17,434.20

202-00203  
 

0015 *REMOVAL OF CONCRETE PAVEMENT 355.000 355.000

SY  0.000 0.00

12.60000 355.000 4,473.00

202-00210  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 96,261.000 96,261.000

SY  0.000 0.00

1.30000 96,261.000 125,139.30

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.50000 0.000 0.00

202-00250  
 

0030 *CLEAN VALVE BOX 65.000 62.000

EACH 3.000 157.80

52.60000 65.000 3,419.00

202-04005  
 

0035 *CONCRETE WASHOUT STRUCTURE 10.000 3.000

EACH 7.000 2,578.80

368.40000 10.000 3,684.00

208-00045  
 

0040 *STORM DRAIN INLET PROTECTION 51.000 51.000

EACH 0.000 0.00

57.90000 51.000 2,952.90

208-00050  
 

0045 *EROSION CONTROL SUPERVISOR 30.000 20.000

HOUR 10.000 684.00

68.40000 30.000 2,052.00

208-00205  
 

0050 *ADJUST MANHOLE 131.000 123.000

EACH 8.000 1,886.40

235.80000 131.000 30,889.80

210-04010  
 

0055 *ADJUST VALVE BOX 134.000 127.000

EACH 7.000 626.50

89.50000 134.000 11,993.00

210-04050  
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PCN: 14623-BID    ESTIMATE RUN 12/14/2005

PROJECT: STA 0831-092                  ESTIMATE NO: 0005 13:30:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 AGGREGATE BASE COURSE (CLASS 6) 125.000 125.000

CY  0.000 0.00

49.30000 125.000 6,162.50

304-06007  
 

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 132.100 132.100

TON 0.000 0.00

88.00000 132.100 11,624.80

403-00720  
 

0070 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 15,165.450 15,165.450

TON 0.000 0.00

44.80000 15,165.450 679,412.16

403-33871  
 

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 5,599.000 5,599.000

GAL 0.000 0.00

2.50000 5,599.000 13,997.50

411-10255  
 

0080 *CONCRETE PAVEMENT (6 INCH) 355.000 355.000

SY  0.000 0.00

33.20000 355.000 11,786.00

412-00600  
 

0085 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 431.000 431.000

SY  0.000 0.00

57.90000 431.000 24,954.90

412-01120  
 

0090 *CONCRETE SIDEWALK 982.000 982.000

SY  0.000 0.00

29.50000 982.000 28,969.00

608-00000  
 

0095 *CONCRETE CURB RAMP 876.000 876.000

SY  0.000 0.00

73.70000 876.000 64,561.20

608-00010  
 

0100 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,832.000 3,832.000

LF  0.000 0.00

15.80000 3,832.000 60,545.60

609-21020  
 

0105 *LOOP DETECTOR WIRE 3,450.000 3,450.000

LF  0.000 0.00

2.30000 3,450.000 7,935.00

614-72875  
 

0110 *CONSTRUCTION SURVEYING (HOURLY) 41.000 14.000

HOUR 27.000 4,284.90

158.70000 41.000 6,506.70

625-00001  
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PCN: 14623-BID    ESTIMATE RUN 12/14/2005

PROJECT: STA 0831-092                  ESTIMATE NO: 0005 13:30:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

78,815.60000 1.000 78,815.60

626-00000  
 

0120 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,944.50000 1.000 2,944.50

626-01000  
 

0125 *THERMOPLASTIC PAVEMENT MARKING 15,960.000 15,960.000

SF  0.000 0.00

1.40000 15,960.000 22,344.00

627-00002  
 

0130 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 572.000 572.000

GAL 0.000 0.00

36.80000 572.000 21,049.60

627-00012  
 

0135 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,067.000 2,067.000

SF  0.000 0.00

7.90000 2,067.000 16,329.30

627-01000  
 

0140 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

186.000 186.000

SF  0.000 0.00

10.50000 186.000 1,953.00

627-30325  
 

0145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

4,392.000 4,392.000

SF  0.000 0.00

5.80000 4,392.000 25,473.60

627-30330  
 

0150 *SURVEY MONUMENT (TYPE 1) 0.000 0.000

EACH 0.000 0.00

289.40000 0.000 0.00

629-01001  
 

0155 *FLAGGING 1,250.000 1,244.000

HOUR 6.000 132.60

22.10000 1,250.000 27,625.00

630-00000  
 

0160 *TRAFFIC CONTROL VEHICLE 1.000 0.900

EACH 0.000 0.00

3,683.70000 0.900 3,315.33

630-00004  
 

0165 *TRAFFIC CONTROL INSPECTION 45.000 45.000

DAY 0.000 0.00

63.20000 45.000 2,844.00

630-00007  
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PCN: 14623-BID    ESTIMATE RUN 12/14/2005

PROJECT: STA 0831-092                  ESTIMATE NO: 0005 13:30:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL MANAGEMENT 57.000 55.000

DAY 2.000 799.80

399.90000 57.000 22,794.30

630-00012  
 

0175 *UNIFORMED TRAFFIC CONTROL COORDINATION 516.000 516.000

HOUR 0.000 0.00

12.60000 516.000 6,501.60

630-00015  
 

0180 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 12.600

EACH 0.000 0.00

210.50000 12.600 2,652.30

630-80336  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 61.000 54.900

EACH 0.000 0.00

42.10000 54.900 2,311.29

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 78.300

EACH 0.000 0.00

63.20000 78.300 4,948.56

630-80342  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400

EACH 0.000 0.00

78.90000 5.400 426.06

630-80343  
 

0200 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 86.000 77.625

SF  -0.225 -3.56

15.80000 77.400 1,222.92

630-80344  
 

0205 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

5,051.90000 1.800 9,093.42

630-80355  
 

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

1,473.50000 3.600 5,304.60

630-80358  
 

0215 *PORTABLE MESSAGE SIGN PANEL 16.000 16.000

DAY 0.000 0.00

110.50000 16.000 1,768.00

630-80359  
 

0220 *DRUM CHANNELIZING DEVICE 120.000 108.000

EACH 0.000 0.00

36.80000 108.000 3,974.40

630-80360  
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PCN: 14623-BID    ESTIMATE RUN 12/14/2005

PROJECT: STA 0831-092                  ESTIMATE NO: 0005 13:30:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONE 500.000 450.000

EACH 0.000 0.00

8.40000 450.000 3,780.00

630-80380  
 

0230 *MOBILE PAVEMENT MARKING ZONE 2.000 2.000

DAY 0.000 0.00

526.20000 2.000 1,052.40

630-80520  
 

0235 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0255 F/A QUALITY INCENTIVE PAYMENT 23,213.690 23,213.690

F A 0.000 0.00

1.00000 23,213.690 23,213.69

700-70025  
 

0260 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A ROADWAY SMOOTHNESS 17,500.000 0.000

F A 6,673.920 6,673.92

1.00000 6,673.920 6,673.92

700-70034  
 

0270 F/A INLET REPAIR 8,371.000 0.000

F A 8,371.000 8,371.00

1.00000 8,371.000 8,371.00

700-70035  
 

0275 FORCED ACCOUNTS LANDSCAPE RESTORATION 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
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PCN: 14623-BID    ESTIMATE RUN 12/14/2005

PROJECT: STA 0831-092                  ESTIMATE NO: 0005 13:30:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0290 F/A FURNISH PAVEMENT SURFACE COURSE MAINTENANCE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70080  
 

0395 HOT BITUMINOUS PAVEMENT (GRADING S-FINES) (75) HBP(GR 
S-FINES)(75)(PG 64-22) LEVELING COURSE

908.110 908.110

TON 0.000 0.00

38.50000 908.110 34,962.24

403-35701  
 

0400 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS - WORKING TIME 
AND OVERWEIGHT TRUCKS

-3,770.000 -3,770.000

DOL 0.000 0.00

1.00000 -3,770.000 -3,770.00

900-00006  
 

0405 FORCED ACCOUNTS UNIFORM TRAFFIC CONTROL 21,100.000 21,100.000

F A 0.000 0.00

1.00000 21,100.000 21,100.00

700-70036  
 

CAT 0200 $26,192.16 1,497,076.19CURRENT AMT 1,522,016.59 $$

CAT NO0201 ROADWAY (SAFETY ENHANCEMENTS) 

0295 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

78.90000 1.000 78.90

202-00821  
 

0300 *REMOVAL OF TRAFFIC SIGNAL HEAD 9.000 7.000

EACH 2.000 126.40

63.20000 9.000 568.80

202-00831  
 

0305 POTHOLING 5.000 5.000

HOUR 0.000 0.00

157.90000 5.000 789.50

203-01597  
 

0310 *RESET TRAFFIC SIGNAL HEAD 1.000 1.000

EACH 0.000 0.00

242.10000 1.000 242.10

210-00831  
 

0315 *DRILLED CAISSON (36 INCH) 18.000 18.000

LF  0.000 0.00

155.80000 18.000 2,804.40

503-00036  
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PCN: 14623-BID    ESTIMATE RUN 12/14/2005

PROJECT: STA 0831-092                  ESTIMATE NO: 0005 13:30:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SAFETY ENHANCEMENTS) 

0320 *2 INCH ELECTRICAL CONDUIT (JACKED) 155.000 155.000

LF  0.000 0.00

19.60000 155.000 3,038.00

613-00201  
 

0325 *3 INCH ELECTRICAL CONDUIT (JACKED) 240.000 240.000

LF  0.000 0.00

20.00000 240.000 4,800.00

613-00301  
 

0330 *PULL BOX (SPECIAL) 1.000 1.000

EACH 0.000 0.00

157.90000 1.000 157.90

613-07000  
 

0335 *WIRING 1.000 1.000

L S 0.000 0.00

568.30000 1.000 568.30

613-10000  
 

0340 *SIGN PANEL (CLASS I) 12.000 12.000

SF  0.000 0.00

8.70000 12.000 104.40

614-00011  
 

0345 *STEEL SIGN POST (2X2 INCH TUBING) 12.000 12.000

LF  0.000 0.00

5.50000 12.000 66.00

614-00216  
 

0350 *12 INCH LED (BALL) 18.000 18.000

EACH 0.000 0.00

130.50000 18.000 2,349.00

614-10150  
 

0355 *12 INCH LED (ARROW) 4.000 4.000

EACH 0.000 0.00

105.30000 4.000 421.20

614-10155  
 

0360 *PEDESTRIAN SIGNAL FACE (16) 2.000 2.000

EACH 0.000 0.00

514.70000 2.000 1,029.40

614-70117  
 

0365 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 10.000

EACH 2.000 1,498.80

749.40000 12.000 8,992.80

614-70336  
 

0370 *PEDESTRIAN PUSH BUTTON 2.000 2.000

EACH 0.000 0.00

170.50000 2.000 341.00

614-72860  
 



CONTID: C14623         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14623-BID    ESTIMATE RUN 12/14/2005

PROJECT: STA 0831-092                  ESTIMATE NO: 0005 13:30:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SAFETY ENHANCEMENTS) 

0375 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-20 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

11,542.60000 1.000 11,542.60

614-81000  
 

0380 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

724.10000 1.000 724.10

614-84000  
 

CAT 0201 $1,625.20 38,618.40CURRENT AMT 38,618.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

14,722.30000 1.000 14,722.30

620-00011  
 

0390 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

566.20000 1.000 566.20

620-00020  
 

CAT 0400 $0.00 15,288.50CURRENT AMT 15,288.50 $$

PROJECT TOTAL 27,817.36 $ 1,550,983.09CURRENT AMT 1,575,923.49 $$


